
GDAAC Notes for 
MODIS Technical Team Meeting (1 O/l 5/98) 

WEEKLYHIGHLIGHTS: 

. Drop 4PX installed in all three modes 

. PDPS regression testing of PGEOl-02-03 in Ops mode in progress 

WEEKLY PLAN: 

. Receive and process new DAP from SDST for PGE03 

. Prepare for ECS SDPS end-to-end tests (DPREP-PGEOl-02-03) 

. Commence ECS Acceptance testing of Drop 4PX in TS2 (ECS Test mode) 

WORKINPROGRESSANDFUTURE: 

. CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science 
software and readily available PGE version and component information. 

. As LIB file spec is updated and baselined (10/20?), coordination among SCFs, SDST and DAAC 
imperative to successful testing and implementation of science software 

ECS-SYSTEM STATUS:YELLOW 

. Drop 4PX in TSl, TS2 and TS3 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list to be completed by 10/3 1. 
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GSFC DAAC Launch Readiness 
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1 Duty 1 Ops 1 1 I Launch I 

priority* 1 Delivered Integrated 1 Chained 1 Cycle Readiness Y $ Readiness Notes 

I I I I I I I I Il.&. SDST to provide error list by 7131198; Error list for MOD01 complete, MOD1 

PGEI6 

PGEIS (V2.1) 

PGEOX (V2. I) 

PGES I 

PGE57 
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I I I I I , 1 conrr”genr 

‘prioritization based upon SDST schedule; some PGEs have not been prioritized I 

I 1 I 
j I 

con/&ml available if known high risk problems are addressed 

expected no known high risk obstacles for launch readiness 

i demonstrored’demonstrated through Ops Readiness Exercises (ORES) 

6 Current PGE Status Previous PGE Status 

I’GE Status Codes: 

! 

I 

Complete I I PGE is ready to process data at launch in validation mode or ops mode 1 

,No problems or Category I lixes only; no high-risk liens on PGE I 
i I 

IProblems in test; Category 2 or 3 fix pending; lien pending or expired 1 i 

SSIT has stopped; PGE will not run in its current form; lix required before testing can continue 

1 eta/98 


